

**Draft LDS Timetable updated December 2007**

**Appendix 2ii - Draft LDS Timetable updated December 2007**

Year	2008												2009												2010												2011																																																																		
Month	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A																																																											
<b>KEY</b>																																																																																																							
	Pre-Production																																																																																																						
	Production																																																																																																						
	Examination (E) to Adoption (A)																																																																																																						
	<b>KEY</b>	P	Public Participation DPD Preferred Options										M	Pre-Examination Meeting										R	Receipt of Inspector's Report																																																																														
	<b>KEY</b>	S	Submission to the Secretary of State										E	Examination										A	Adoption																																																																														
	<b>KEY</b>	I	Issues and Options Consultation																																																																																																				
<b>Local Development Documents</b>																																																																																																							
Statement of Community Involvement	SCI Adopted 9 March 2006																																																																																																						
<b>Development Plan Documents</b>																																																																																																							
Core Strategy												P												S													M													E													R													A																											
Site Specific Land Allocations & Policies																									I													P													S													M													E													R													A
General Development Control Policies																									I													P													S													M													E													R													A
Adopted Proposals Map																																																																																																							
<b>Supplementary Planning Documents</b>																																																																																																							
Affordable Housing																																																				A																																																			
Developer Contributions													A																																																																																										
Securing Quality Design																									A																																																																														
Sustainable Energy													A																																																																																										
<b>Other Documents</b>																																																																																																							
Local Development Scheme	A																																						A														A																																																		
Annual Monitoring Report																																																																																																							
Month	J <th>F</th> <th>M</th> <th>A</th> <th>M</th> <th>J</th> <th>J</th> <th>A</th> <th>S</th> <th>O</th> <th>N</th> <th>D</th> <th>J</th> <th>F</th> <th>M</th> <th>A</th> <th>M</th> <th>J</th> <th>J</th> <th>A</th> <th>S</th> <th>O</th> <th>N</th> <th>D</th> <th>J</th> <th>F</th> <th>M</th> <th>A</th> <th>M</th> <th>J</th> <th>J</th> <th>A</th> <th>S</th> <th>O</th> <th>N</th> <th>D</th> <th>J</th> <th>F</th> <th>M</th> <th>A</th> <th>M</th> <th>J</th> <th>J</th> <th>A</th>	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A																																																											